

Launch Execution Plan

Who Does What — From Now Through the End of Webinar Week

OPERATING PRINCIPLE

"After the next 72 hours, Emma doesn't touch ops. She sells, she teaches, she pitches. The team runs the machine."

Team Map at a Glance

Workstream	People	Goal
Workstream A — Marketing & Sales	Emma + Ryan (owners), Chris, Frank & Cesar	Fill the webinar, maximize show-up, book / close Sprint calls in a 7-day Fast Cash window
Workstream B — Sprint Delivery & Productization	Rebecca (owner), Azul, Frederick, Arslan	Turn the two Sprint docs into repeatable run-of-shows, SOPs, trackers, and stable tools
Emma's Personal Focus	Emma only	Lock the offers, finish + rehearse the pitch, sanity-check delivery — then sell, teach, pitch

References: \$100M Playbook — Fast Cash (pp. 10, 13, 17, 21) · Lead Nurture (pp. 10, 46) · Marketing Machine (p. 9)

WORKSTREAM A — NOW → END OF WEBINAR WEEK · OWNERS: EMMA + RYAN**Marketing & Sales**

Goal: Fill the webinar, maximize show-up, and book / close Sprint calls in a 7-day Fast Cash window.

Emma**TODAY – TOMORROW****Finalize:**

- 1-page Sprint offer brief (the two docs already built → cleaned up for internal + slide copy)
- Webinar pitch slides (problem → new way → 30-day Sprint → AI Conversion Pack preview)

Write:

- Webinar registration page copy (promise, who it's for, “must be on Follow Up Boss or Lofty,” \$2,997 Founder's Cohort mention)
- 3–4 pre-webinar reminder emails + SMS (24h, 3h, 15 min)

Script:

- 7-day post-webinar Fast Cash sequence (emails + texts) pushing to Sprint enrollment calls

Ryan**WEBINAR + SALES MOTION**

- Build & rehearse the actual webinar flow with Emma (teach section + pitch transition)
- Set the Sprint enrollment call script — 15–20 min, focused on: deals last 12 months · CRM + database size · current follow-up problem · close into the \$2,997 Install, seed Conversion Pack

Chris**SETTER****Daily from now to webinar:**

- Call/text new webinar registrants to confirm attendance and ask 2 qualifying questions (CRM + deals) → tag **Hot**
- Call past Claude buyers + AI webinar leads and push them onto this webinar

Post-webinar week:

- Re-call / SMS all attendees + no-shows → book Sprint enrollment calls in a tight 7-day window

This is straight Lead Nurture: **volume + reminders = show rates.**

Frank & Cesar**EDITORS**

- Cut a 30–60 sec “Founder's Cohort” teaser from an old Claude training → use as ad creative + reminder content in emails/DMs
- After the webinar: clip out the Sprint pitch for future promos (Marketing Machine “delivery” node)

WORKSTREAM B — THIS WEEK + ONGOING · OWNER: REBECCA (PROGRAM MANAGER)**Sprint Delivery & Productization**

Goal: Turn the Sprint docs into repeatable run-of-shows, SOPs, trackers, and stable tools before the first cohort starts.

Rebecca**PROGRAM MANAGER — OWNER**

- Turn Documents 1 & 2 into a **run-of-show** for each of the 4 weeks (minute-by-minute outline)
- Build a “**client is ready for this week**” **checklist** (intake done, logins tested, etc.)
- Build the internal tracker (sheet) with columns: **EA installed?** · **DR email sent?** · **Ad live?** · **Nurture written?** · **Upsell bought?**

Azul**WEEK 1 CONTENT + SUPPORT**

- Compile all existing Claude EA install recordings and FAQs → distill into a **Week 1 SOP** (step-by-step with screenshots) and short Looms to drop when people get stuck
- Draft the “**starter prompt pack**” and “**daily CRM prompts**” docs

Frederick**WEEKS 2–4 SOPS**

- Write and test the **Week 2 CRM + database reactivation SOP** (for both Follow Up Boss and Lofty)
- Write and test the **Week 3 AI ad tool SOP** with 3 campaign templates (listing, giveaway, hot sheet)
- Build a simple **nurture-sequence template for Week 4** that plugs into the AI tool

Arslan**TOOLING & STABILITY**

- Make sure the **MCP + HTML dashboard** for FUB/Lofty is stable and idiot-proof
- Make sure the **AI Ads tool** is solid for the 3 chosen campaign types
- Spec the exact steps required for **Nurture Install** and **AI Conversion Pack** so they're finite

EMMA'S PERSONAL FOCUS — NEXT 48-72 HOURS

Highest-Leverage Work

Goal: Three things only. Everything else belongs to the team.

#	Priority	What Done Looks Like
1	Lock the offers	Lock the Sprint and AI Conversion Pack in a single internal doc everyone can see.
2	Finish + rehearse the pitch	Finish webinar slides and rehearse the pitch 2-3 times out loud.
3	Sanity-check delivery	Sit with Rebecca once and walk Weeks 1-4 to answer: "can we actually do this in 60-75 minutes?"

THEN

"After that, you don't touch ops. You sell, you teach, you pitch. The team runs the machine."

Companion documents: **Document 1 — Internal Delivery Brief** (week-by-week delivery plan) · **Document 2 — Upsell & Ascension Plan** (seeding, timing & offer scripts).